

STS-116 / 12A.1

FD 10 Execute Package



MSG	Page(s)	Title
107C	1 - 11	FD10 Flight Plan Revision (pdf)
108	12 - 13	FD10 Mission Summary (pdf)
081	14 - 15	EVA 4 SAW SRMS Viewing (pdf)
110A	16 - 18	FD10 Transfer Message (pdf)
111A	19	FD10 Water Summary Message (pdf)
112	20 - 24	Middeck Stowage Bag Drawings (pdf)
109	---	FD09 MMT Summary (pdf - Electronic Only)

Approved by FAO: Terry Clancy

Last Updated: Dec 18 2006 12:07PM GMT

JEDI (Joint **E**xecute package **D**evelopment and **I**ntegration), v2.04.0003

MSG 107C - FD10 FLIGHT PLAN REVISION

MSG INDEX

<u>MSG NO.</u>	<u>TITLE</u>
MSG 081	EVA 4 SAW SRMS VIEWING (Reprint from FD08)
MSG 107	FD10 Flight Plan Revision
MSG 108	FD10 Mission Summary (14-0626)
MSG 109	FD09 MMT Summary
MSG 110	FD10 Transfer Message (14-0628)
MSG 111	FD10 Water Summary Message
MSG 112	Middeck Stowage Bag Drawings

1. POST EVA 4 TOOL STOW UPDATE

Please incorporate the following update (Ref: MSG 102 (14-0622) EVA 4 Procedures),
EVA 4 TOOL CONFIG on page 6 of 15, under POST EVA 4 TOOL STOW, item 2:

WAS:

2. Retrieve Loop pin Puller (& Caddy) and Needle
Nose pliers (& caddy); return items to Shuttle
Stow in XXXX

IS:

2. Retrieve Loop pin Puller (& Caddy) and Needle
Nose pliers (& caddy); return items to Shuttle
Stow in Shuttle External A/L Floor Bag

2. SPACEHAB VIEWPORT VIOLATIONS

There are no viewport violations for FD10.

3. FD10 N2 Repress Term

The N2 Repress Term has been moved out of the EVA timeframe, just prior to Crewlock repress. Current pressure predictions show that this timing will provide the ISS with the N2 partial pressure desired at undocking and may delete a tweak N2 Repress on FD11.

4. REPLACE PAGES 2-34, 2-36 AND 3-104 THROUGH 3-111.

MET Day 008

12	13	14	15	16	17	18	19	20	21	22	23	009/00
----	----	----	----	----	----	----	----	----	----	----	----	--------

STS-116	FD10	CDR/R2 POLANSKY	SLEEP	POST SLEEP	EC S/M	POST SLEEP	IN AHD BT	OIU ACT	P/TV 07 S/U	EXERCISE	FEN S2*	P/TV07 EVA OPS										N2*	
		PLT/IV OEFELIN	SLEEP	POST SLEEP		CAMPOUT EVA PREP	EPMURGE	EMU PBR	THE	C/L DPRS	P-DPR	IV SUPPORT										PREPRS	
		MS1/R1 PATRICK	SLEEP	SD I		POST SLEEP	MCIU^	EXERCISE	14.7 RPRS			SAW RETRACT SUPPORT										PCRIUL*	
				14.7 RPRS	10.2 DPRS							6:30 Hours											
		MS2/EV1 CURBEAM	SLEEP	POST SLEEP	HYGN BREAK/ PREBRTHE	CAMPOUT EVA PREP	EPMURGE	EMU PBR	THE	C/L DPRS	P-DPR	DEGRSS	P6 SAW 4B RETRACT										INGRSS
		MS3/EV2 FUGLESANG	SLEEP	POST SLEEP	HYGN BREAK/ PREBRTHE	CAMPOUT EVA PREP	EPMURGE	EMU PBR	THE	C/L DPRS	P-DPR	DEGRSS	P6 SAW 4B RETRACT										INGRSS
	MS4 HIGGINBOTHAM	SLEEP	POST SLEEP - SHAB				XU FP RD AT	TRANSFER				SSRMS OPS										XFER	
DN	FE-2 REITER	SLEEP (8.5)	POST SLEEP	SK N	POST SLEEP	PREP WORK	DPCA SM		EXERCISE TVIS	TRANSFER		PEPS	MIDDAY-MEAL	POEMS						IMS EDIT	*RED		
EXP 14	ISS CDR LOPEZ-ALEGRIA	SLEEP (8.5)	POST SLEEP	CAMPOUT EVA PREP				EPMURGE	EMU PBR	THE	C/L DPRS	SAW RETRACT SUPPORT											
	FE-1 TYURIN	SLEEP (8.5)	POST SLEEP			PREP WORK	DPC	ПОДНИК PUMP			Г А Н К	EXERCISE VELO+RED			MIDDAY-MEAL			⊕	COX MNT	EXERCISE TVIS			
UP	FE-2/EV3 WILLIAMS	SLEEP (8.5)	POST SLEEP			PREP WORK	DPCIWS/U				EXERCISE RED	PMC	SSRMS OPS										XFER
DAY/NIGHT ORBIT																							
TDRS																							
ORB ATT																							
NOTES		^FILTER CK *INIT #CMS- @C0FC-BΦ-C02-MNT*TER *DEAC																					

12/18/06 05:30:33

REPLANNED


GMT 12/19/06 (353)

MET Day 009

S T S - 1 1 6	FD10 CDR/R2 POLANSKY	FE S T I	IM U	PS R L E E P	PMC A/G	PRE SLEEP	FE S T I	PRE SLEEP	SLEEP												
	PLT/IV OEFELIN	POST EVA W/H2O & MTX				PRE SLEEP			SLEEP												
	MS1/R1 PATRICK	RNDZ TOOLS C/O			PRE SLEEP					SLEEP											
	MS2/EV1 CURBEAM	POST EVA W/H2O & MTX		TOOL CONFG		PRE SLEEP					SLEEP										
	MS3/EV2 FUGLESANG	POST EVA W/H2O & MTX		TOOL CONFG		PRE SLEEP					SLEEP										
	MS4 HIGGINBOTHAM	XFER		XT FA FR EG EI RU RE P F	PRE SLEEP - SHAB					SLEEP											
D N	FE-2 REITER	RED		XT FA FR EG EI RU RE P F	PREP WORK	DPC	PREP WORK	PRE SLEEP			SLEEP (8.5)										
E X P 1 4	ISS CDR LOPEZ-ALEGRIA	POST EVA W/H2O & MTX				EP XL DC LK	PREP WORK	PRE SLEEP			SLEEP (8.5)										
	FE-1 TYURIN	EXERCISE TVIS		PREP WORK		DPC	PREP WORK	PRE SLEEP			SLEEP (8.5)										
U P	FE-2/EV3 WILLIAMS	X F E R	ID W I A N S C T	J R N L	PREP WORK	DPC	PREP WORK	PRE SLEEP			SLEEP (8.5)										
DAY/NIGHT																					
ORBIT																					
TDRS	W -171																				
	E -46																				
	Z -275																				
ORB ATT																					
NOTES		BIAS -XLV -ZVV																			
		3 26																			
		ELT DLN/116 /ELIUT																			


STS-116 FD 10

REPLANNED




STS-116 FD10

REPLANNED




STS-116 FD10

REPLANNED




STS-116 FD 10


REPLANNED

STS-116 FD 10

REPLANNED




STS-116 FD 10

REPLANNED

STS-116 FD10

REPLANNED



STS-116 FD 10

REPLANNED

GMT	T D R S W E Z	O R B	MET	S T S A T I	MS2 Curbeam	MS3 Fuglesang	MS4 Higginbotham	Notes
Date 12/19 (353)			Day 009					
02:00			00:00		<u>EVA SYS: 1.240 POST EVA</u> Steps 37,38 & 68 not req'd Step 39(H2O Recharge) Step 41(Metox Regen S/N 0017,0019) REF MSG 092	<u>EVA SYS: 1.240 POST EVA</u> Steps 37,38 & 68 not req'd Step 39(H2O Recharge) Step 41(Metox Regen S/N 0017,0019) REF MSG 092	<u>TRANSFER</u> REF Transfer List	
03:00			01:00		<u>EVA 4 TOOL CONFIG</u> REF MSG 102 REF MSG 107, Item 1	<u>EVA 4 TOOL CONFIG</u> REF MSG 102 REF MSG 107, Item 1	DAILY STS/ISS CREW TRANSFER TAGUP	
04:00			02:00		<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, CREW SYS)	<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, CREW SYS)	DAILY TRANSFER BRIEFING	
05:00			03:00				<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, CREW SYS)	
			04:00				<u>SH PRE-SLEEP CONFIG</u> (SH OPS, ON-ORBIT)	

MSG 108 - FD10 MISSION SUMMARY

Good Morning Discovery!!!!

Thanks for the great day yesterday. Thanks also for all the extra work you did to get us ready for the additional EVA today.

YOUR CURRENT ORBIT IS: 193 X 177 NM

NOTAMS:

EDWARDS (EDW) - LAKEBEDS RED DUE TO RAIN
WHITE SANDS (NOR) – 17/23 GREEN (TOW WAY DAMP @ SOUTH END OF 17)
AMBERLY (AMB) -CLOSED
ANDERSEN (GUA) -06L/24R CLOSED, ALTERNATE 06R/24L
GANDER TACAN (YQX-74X) - AZIMUTH OUT OF SERVICE DME AVAILABLE
KEFLAVIK (IKF) – UNUSABLE
ORMOND BEACH TACAN (OMN-73X) - AZIMUTH OUT OF SERVICE
OCEANA (NTU) – 32R/14L CLOSED
RIO GALLEGOS (AWG) – UNUSABLE
SALSBURY TACAN (SBY-49X) - AZIMUTH OUT OF SERVICE
WAKE ISLAND (WAK) - CLOSED

NEXT 2 PLS OPPORTUNITIES:

NOR17 ORB 141 – 8/21:32 (SCT080 BKN100 BKN250, 200/10P15, CHC SHRA WI 30 NM)
EDW22 ORB 157 – 9/21:49 (FEW120, 030/3P5)

OMS TANK FAIL CAPABILITY:

L OMS FAIL: NO
R OMS FAIL: NO

LEAKING OMS PRPLT BURN:

L OMS LEAK: ALWAYS RETROGRADE
R OMS LEAK: ALWAYS RETROGRADE

OMS QUANTITIES(%)

L OMS OX = 44.1 R OMS OX = 45.3
FU = 44.1 FU = 45.8

SUBTRACT I'CNCT COUNTER FOR CURRENT OMS QUANTITIES

MSG 108 - FD10 MISSION SUMMARY

DELTA V AVAILABLE:

OMS	433 FPS
ARCS (TOTAL ABOVE QTY1)	43 FPS
TOTAL IN THE AFT	476 FPS

ARCS (TOTAL ABOVE QTY2)	73 FPS
FRCS (ABOVE QTY 1)	35 FPS

AFT QTY 1	84 %
AFT QTY 2	46 %

THERE ARE NO FAILURE/IMPACT/WORK AROUNDS FOR TODAY.

EVA 4 SAW SRMS VIEWING

1. SETUP
A7U CCTV – config for EVA 4 SAW SRMS viewing

MON 1	DNLK
B	Elbow (EE)
MON 2	DTV
P1 LOOB	A

SM 94 PDRS CONTROL

- √ PL ID, ITEM 3: 0
√ INIT ID, ITEM 24: 0

√	X	Y	Z	PITCH	YAW	ROLL	PL ID
	-290	-441	-464	139	338	173	0
	SY	SP	EP	WP	WY	WR	
√	+136.0	+35.0	-47.0	+86.6	+62.6	-23.2	

2. MNVR TO EVA 4 SAW SRMS VIEWING POSN

SM 94 PDRS CONTROL

END POS – ITEM 18 - 2 3 3 -3 8 7 -3 5 1 EXEC
ATT – ITEM 21 +1 3 0 +3 4 5 +1 8 9 EXEC
CMD CK – ITEM 25 EXEC (GOOD)

- RHC RATE – as required (VERN within 10 ft)

BRAKES – OFF (tb-OFF)
MODE – OPR CMD, ENTER (READY lt on)

AUTO SEQ – PROCEED (IN PROG lt on)

When AUTO SEQ IN PROG lt – off:
BRAKES – ON (tb-ON)


√	X	Y	Z	PITCH	YAW	ROLL	PL ID
	-233	-387	-351	130	345	189	0
	SY	SP	EP	WP	WY	WR	
√	+142.0	+8.0	-25.0	+90.0	+50.0	0.0	

BRAKES – ON (tb-ON)
√ MODE – not DIRECT
PARAM – PORT TEMP
JOINT – CRIT TEMP


NOTE

Pan and Tilt Elbow camera as required for
EVA SAW retract ops


MSG 081 - EVA 4 SAW SRMS VIEWING




ELBOW (80,-5)



SRMS EE



P1 LOOB (110,-15)



CCTV B (-15,5)

NOTE

When EVA 4 SAW retract viewing is complete,
maneuver to SRMS Pre-Cradle position

3. MNVR TO SRMS PRE-CRADLE POSN
 RATE – as required (VERN within 10 ft)
 BRAKES – OFF (tb-OFF)
 MODE – SINGLE, ENTER

Mnvr to SRMS PRE-CRADLE posn:

EVA 4 SAW Viewing 1: WY – 2: WP – 3: SP + 4: SY – Pre-Cradle	SY	SP	EP	WP	WY	WR	PL ID
	+142.0	+8.0	-25.0	+90.0	+50.0	0.0	
					0.0		
				+5.0			
		+25.0					
	0.0						
	0.0	+25.0	-25.0	+5.0	0.0	0.0	
	X	Y	Z	PITCH	YAW	ROLL	
	-1261	-146	-551	5	2	0	

BRAKES – ON (tb-ON)
 ✓MODE – not DIRECT
 PARAM – PORT TEMP
 JOINT – CRIT TEMP

MSG 110A (14-0628A) - FD10 TRANSFER MESSAGE

Page 1 of 3

Good morning Joanie, Nick, and STS-116 & Increment 14 crews!

We wanted to thank you again for all your hard work. You've definitely earned your tasty reward (remind Roman he can use them as straws)!

As requested, we've provided you with a list of all items you should complete today (ref choreography below). There's not much left!

Transfer Status: Based on yesterday's conversation, you are currently 94% complete with resupply and 90% complete with return, for a total of **92% complete for all transfer ops.**


The Transfer List Excel file, FD10_Transfer_List_STS116.xls, is located on the KFX machine in **C:\OCA-up\transfer.**

For ISS, the Transfer List Excel file, FD10_Transfer_List_STS116.xls, is located in **K:\OCA-up\transfer.**

Transfer Notes

- Item 811 is the additional failed LHA we discussed in last night's tag-up. Please cover the LHA pins with kapton tape for protection.
- FYI...MMACS sent you the latest Middeck 5 MLE return configuration drawings today. Remember to remove and temp stow the following items from Bag F prior configuring the bag for return: Thomas' parachute (not 'pair of shoes') and his ACES suit accessories (boots, gloves, g-suit, LCVG, and comm carrier).
- Please report the serial numbers of the CTBs you retrieve from ISS to stow items 774 and 775.
- Below is a photo of an RJMC Cover (items 775.2 and 775.3). Per Jeff Williams, "check the airlock overhead up behind the stowage on the forward side."

RJMC Cover



MSG 110A (14-0628A) - FD10 TRANSFER MESSAGE

Page 2 of 3

FD10 Transfer Choreography

The following items should be completed today:

MDDK:

- Items 7, 8 and 10:** AFD PCS, RSAD, and SPARE laptops
- Item 707:** POEMS foam cushion
- Item 710.3:** Plug Attach Bolts
- Items 810 and 810.1:** DCS760 Camera and 1.0GB Flash cards

SPACEHAB:

- Item 620:** Reiter crew preference bag
- Item 752:** AGB foam
- Items 774, 774.1, and 774.2:** Potassium Citrate Kit & Reiter's Treadmill Harness
- Items 775.2 and 775.3:** RJMC Covers
- Items 803 and 804:** L-A and Misha crew preference bags
- Item 811:** LHA

The following items should be completed today after EVA 4:

SPACEHAB:

- Item 433 and 630:** LAB condensate CWC (s/n 1026)
- Item 773.4:** Adjustable Fuse Tether

Please incorporate uplink pages as follows (we've listed the updates in the order they printed out for you):

In the Middeck Transfer List **MDDK RSPLY REALTIME ADDITIONS** tab

Replace the following page:
Page Resupply 6

In the Spacehab Transfer List **RESUPPLY** tab

Replace the following page:
Page Resupply 7

In the Middeck Transfer List **RETURN** tab

Replace the following pages:
Page Return 5
Page Return 6

In the Spacehab Transfer List **RETURN** tab

Replace the following pages:
Page Return 11
Page Return 20

In the Spacehab Transfer List **SPACEHAB RTN REALTIME ADDITIONS** tab

Replace the following page:
Page Return 22

MSG 110A (14-0628A) - FD10 TRANSFER MESSAGE

Page 3 of 3

Changes to the Transfer List are detailed below:

MIDDECK RSPLY REAL TIME ADDITIONS

Item 810 – new item

Item 810.1 – new item

SPACEHAB RESUPPLY

Item 102 – updated constraints

MIDDECK RETURN

Item 701 – updated comment

Item 702 – updated comment

Item 707 – updated comment

SPACEHAB RETURN

Item 416.2 – updated constraint

Item 774.2 – updated comment

SPACEHAB RTN REALTIME ADDITIONS

Item 811 – new item

Have a great day!

- The Transfer Team

STS-116/12A.1 Resupply Transfer List

Chg Flag	☒	FD	Crew Initials	Item #	Item Name	Qty	Initial Stowage	Temp Stowage	Stowage at Undock	Wt (lbs)	PROCEDURES/Constraints/ **Comments
					Middeck Resupply Real Time Additions						
	☒	8		800	BCR BATTERY - 4	1 ziplock	MD FLOOR STBD 2 (Bag D)		NOD1O4_A1 (in 0.5 CTB s/n 1189)		
	☒	8		801	LARGE CUTTER [p/n SEG33106915-303]	1	MD FLOOR STBD 1 (Bag C)		A/L1 Crewlock (in Crew Lock Staging Bag, s/n 1002) <u>NODE Handrail</u>		**Stage in Crew Lock Staging Bag AFTER EVA 3.
	☒	9		809	Tether, Waist (w/slide lock) [P/N SEG33106943-305] [s/n 1058]	1	EXT A/L FLOOR BAG		ISS Airlock Tether Staging Area	1.10	
X				<u>810</u>	<u>DCS760 Camera</u> [p/n SEZ33113001-302, s/n 1013]	<u>1</u>	<u>MF43K</u>	<u>STS deployed</u>	<u>ISS crew pref deployed</u>	<u>3.64</u>	<u>Remove card initially in camera and keep on STS for return.</u> <u>**Item 810.1 will be installed in camera prior to transfer.</u>
X				<u>810.1</u>	<u>1GB EVA Flash Card</u> [SEZ33118356-301, s/n crew pref]	<u>2</u>	<u>MA16J</u>		<u>(in above item)</u>		<u>Verify all images have been downlinked from these cards.</u> <u>**Place both cards in DCS760 camera item 810.</u> <u>**Call down s/n of cards.</u>

STS-116/12A.1 Resupply Transfer List

Chg Flag	☒	FD	Crew Initials	Item #	Item Name	Qty	Initial Stowage	Temp Stowage	Stowage at Undock	Wt (lbs)	PROCEDURES/Constraints/ **Comments
					SpaceHab Resupply						
					Aft Bulkhead						
	☒	4		100	ESEL Tools A31p Power Supplies	1.0 CTB	AC01		NOD1D1	35.00	**EVA hdwe removed from this CTB per FD02 timed procedure EMU AND EVA TRANSFER PREP.
	☒	4		101	RJMC / OGS / EVA	3.0 CTB	AC04		NOD1D2	125.00	**Torque wrench and torque wrench bag removed per FD02 timed procedure EMU AND EVA TRANSFER PREP.
X				102	DOUBLE COLDBAG [s/n 1010]	1	AC05 (inside locker)	LAB1O4 (near MELFI)		39.00	Leave in SH locker until <u>FD11</u> timed procedure 12A.1 SAMPLE TRANSFER TO DOUBLE COLDBAG. **Coldbag must remain protected due to kickload constraints. **This coldbag will return in mddk containing cold samples (ref item 701).
	☒	4		103	CMG EA H2/N2 Vent Hose Assembly Empty Triple CTB	3.0 CTB	AC06		NOD1D2	76.00	
	☒	4		104	OGS HARDWARE 3	1.0 CTB	AC13		LAB1D2 Rack Front	55.00	
	☒	4		105	Video Baseband Signal Processor A4 Printer Paper - 4 SSPTS EVA Pwr Cable W9300 SSPTS EVA Pwr Cable W9301	2.0 CTB	AC14		LAB1D1 Rack Front	111.00	

STS-116/12A.1 Return Transfer List

Chg Flag	☒	FD	Crew Initials	Item #	Item Name	Qty	Initial Stowage	Temp Stowage	Stowage at Undock	Wt (lbs)	PROCEDURES/Constraints/ **Comments
				Non-Prepacked Bags/Items							
	☒	7	See Swap Tab - ALSP	700	ALSP [old] [s/n 1001]	1		See Swap Tab	MD FLOOR STBD 1 (Bag C)	37.00	
X				701	DOUBLE COLDBAG [s/n 1010]	1	AC05 (inside locker)	ISS	MF570	50.00	Do not stow near a heat source. **Filled with icepacs and samples per <u>FD11</u> timed procedure 12A.1 SAMPLE TRANSFER TO DOUBLE COLDBAG. **This coldbag launched in SH (ref item 102). Will remain in SH until required for sample gathering to protect against kickloads.
X				702	EMU [s/n 3015]	1	ISS A/L		EXT A/L	280	**Configured for return per FD07 timed procedures PRE-EVA3 EMU RESIZE and POST EVA TRANSFER AND RECONFIG **Transfer after EVA4.
	☒	5	See Swap Tab - EMU H2O	703	EMU WATER PROCESSING KIT [with returning contents]	1.0 CTB		See Swap Tab	MD FLOOR STBD 2 (Bag D)	0.50	
	☒	5	See Swap Tab - EMU H2O	420	Return Item 420 [ISS EMU Water Processing Kit contents]	1 Mesh Bag		See Swap Tab	MD FLOOR STBD 2 (in 1.0 CTB)	24.00	

STS-116/12A.1 Return Transfer List

Chg Flag	☒	FD	Crew Initials	Item #	Item Name	Qty	Initial Stowage	Temp Stowage	Stowage at Undock	Wt (lbs)	PROCEDURES/Constraints/ **Comments
	☒	4	See Swap Tab - IELK	704	IELK [T. Reiter]	1		See Swap Tab	MD CEILING PORT 2 (Bag B)	64.00	
	☒	4	See Swap Tab - IELK	704.1	KENTAVR	1		See Swap Tab	Crew worn	3.00	
	☒	9		705	LEG SIZING RINGS, 1.5" [white nomex pouch]	1		MA9G	EXT A/L FLOOR BAG	0.25	**Pouch launched in MDDK and was temp-stowed on FD02 per item 4. **Stow item 705.1 in this pouch.
	☒	9		705.1	Leg Sizing Rings [s/n 125 and 126]	1 ziplock	A/L1O1 (staged on outside of M- 02 Bag s/n 1010)		EXT A/L FLOOR BAG (inside pouch)	6.00	**Stow leg sizing rings in pouch (ref item 705).
	☒	7	See Swap Tab - Multimeter	706	Multimeter [old] [Henrietta, b/c 4SS00242J]	1		See Swap Tab	MF43G	1.40	
X				707	POEMS foam cushion [s/n 008]	1	LAB1O2_J2		MD FLOOR PORT 1 (Bag F)	0.30	Do not stow near a heat source. **Remove POEMS sample (s/n 013) from MELFI <u>per FD10</u> timelined procedure PODF POEMS SAMPLE CANISTER REMOVAL FROM MELFI.

STS-116/12A.1 Return Transfer List

Chg Flag	☒	FD	Crew Initials	Item #	Item Name	Qty	Initial Stowage	Temp Stowage	Stowage at Undock	Wt (lbs)	PROCEDURES/Constraints/ **Comments
	☒	6		416	Return Item 416 [21 Progress KURS]	3.0 CTB	FGB FLOOR		AP07	161.00	**This CTB will be used for packing return item 416.2 full condensate CWC on FD06.
	☒	6		416.1	21 Progress KURS	1	FGB FLOOR (in 3.0 CTB)		AS01 (in 5MLE bag)	161.00	**Remove KURS from 3.0 CTB and pack in 5 MLE bag at AS01 per 5MLE bag dwg on page REF-6 in Reference tab of SH Transfer List. **Verify the KURS oval "eyes" are facing the port wall.
X				416.2	CWC [labeled: condensate] [s/n 6008]	1 (inside KBO-M bag)		MDDK	AP07 (in 3.0 CTB)	73 58	<u>At the end of the flight On FD11 after Shuttle Condensate Teardown (after undock), place CWC in one KBO-M bag (p/n 11Φ615.8715-0A15-01) from NOD104_B2 before packing in 3.0 CTB.</u> **Fill any remaining open volume in this CTB with clothing or towels. **This CWC launched in MDDK.
	☒	6		417	Return Item 417 [22 Progress KURS]	3.0 CTB	FGB FLOOR		AC04	161.00	**Before strapping to Aft Bulkhead, open CTB and ensure the KURS oval "eyes" are facing the port wall.
	☒	5		419	Return Item 419 [ECLSS/SEM]	1.0 CTB	LAB1D2		FP07	16.00	Do not stow until item 419.1 and 419.2 have been added to this CTB.
	☒	5		419.1	PBA Oxygen Reducer/Cylinder Assembly [old] [s/n 1009]	1	NOD1S2-14 (PEP Locker)		FP07 (in 1.0 CTB)	3.42	Transfer on FD05 per timed activity FDS-PBA-XFER. Remove Mask (s/n 1002) from old PBA [s/n 1009]. Attach mask to new PBA [s/n 1024]. Call MCC-H to confirm mask attached to new PBA. **New PBAs launch as item 118.1.1 and 118.1.2.
	☒	5		419.2	PBA Oxygen Reducer/Cylinder Assembly [old] [s/n 1012]	1	LAB1P0 (PEP Locker)		FP07 (in 1.0 CTB)	3.42	Transfer on FD05 per timed activity FDS-PBA-XFER. Remove Mask (s/n 1016) from old PBA [s/n 1012]. Attach mask to new PBA [s/n 1025]. Call MCC-H to confirm mask attached to new PBA. **New PBAs launch as item 118.1.1 and 118.1.2.

STS-116/12A.1 Return Transfer List

Chg Flag	☒	FD	Crew Initials	Item #	Item Name	Qty	Initial Stowage	Temp Stowage	Stowage at Undock	Wt (lbs)	PROCEDURES/Constraints/ **Comments
				774	Return item 774	0.5 CTB	ISS		FP02	2.00	**Retrieve empty 0.5 CTB from ISS. Ask ISS crew for location. **Label CTB as Return Item 774. **Pack items 774.1 and 774.2 in CTB.
				774.1	Potassium Citrate Placebo Kit [p/n SJG46118187-301] [s/n 1039] [b/c HRF06200J]	1	SM_245		FP02 (in 0.5 CTB)	3.00	
X				774.2	Treadmill Harness [p/n SEG46120250-301] [s/n 1008] [b/c 00052203J]	1	ISS Crew Pref		FP02 (in 0.5 CTB)	5.00	**Stow after Reiter's last TVIS Exercise <u>on FD10</u> .
X	☒	9		775	Return item 775	1.0 CTB	ISS		AC01	4.00	**Retrieve empty 1.0 CTB from ISS. Ask ISS crew for location. **Label CTB as Return Item 775. **Pack items 775.1 and 775.2 in CTB. ** <u>Thomas stowed an RJMC cap in this CTB on FD09</u>
	☒	9		775.1	P5 Launch Locks	6	ISS EXT		AC01 (in 1.0 CTB)	8.00	**Brought inside after EVA 1.
				775.2	RJMC Cover [p/n 1F82068-1]	1	NOD1D4_K2 (in 1.0 CTB: Broken/Expired Items, s/n 1080)		AC01 (in 1.0 CTB)	6.00	
				775.3	RJMC Cover [p/n 1F82068-501]	1	NOD1D4_K2 (in 1.0 CTB: Broken/Expired Items, s/n 1080)		AC01 (in 1.0 CTB)	6.00	

STS-116/12A.1 Return Transfer List

Chg Flag	☒	FD	Crew Initials	Item #	Item Name	Qty	Initial Stowage	Temp Stowage	Stowage at Undock	Wt (lbs)	PROCEDURES/Constraints/ **Comments
				SpaceHab Return Realtime Additions							
	☒	9		802	CH 2/3 H-Jumper [Channel 1/4 H-Jumper Cable] P/N R082151-1	1.0 CTB	ISS External		FC03		**Retrieve empty 1.0 CTB from ISS for packing CH 2/3 H-Jumper. **Removed from "Return to Shuttle 3" jettison stowage bag per item 773.3.
				803	L-A Crew Pref	0.5 CTB			FC12		**Report CTB S/N to MCC-H.
				804	Tyurin Crew Pref	0.5 CTB			FC01		**Report CTB S/N to MCC-H.
	☒	8		807	Lamp Housing Assembly, General [P/N 219010] [s/n 0239]	1	LAB1O5_G		AS03	2.76	
X				811	<u>Lamp Housing Assembly, General</u> <u>[P/N 219010]</u> <u>[s/n 0023]</u>	<u>1</u>	<u>LAB1P5 C1</u>		<u>AS03</u>	<u>2.76</u>	

MSG 111A - FD10 WATER SUMMARY MESSAGE

Today you will perform a Supply Water Dump using the FES in the morning and another FES Dump in the evening (two separate dumps). FES Dumps are not allowed during solar array retract operations.

FES Dump Details


The morning FES Dump duration will be 4 hours, and the evening FES Dump duration will be 3 hours. Due to constraints with ISS momentum management, it is important that the dump initiations and terminations occur on time. Check MCC prior to initiating and terminating the FES Dumps. The following details are required for the dump:

At MET 8/13:30, initiate SUPPLY WATER DUMP USING FES (ORB OPS, ECLS), p. 5-9, Step 1 DUMP INITIATION, using FES PRI A.


At MET 8/17:30, terminate the morning FES dump on MCC call using Step 2, DUMP TERMINATION; FES PRI A is req'd.

At MET 9/00:00, initiate SUPPLY WATER DUMP USING FES (ORB OPS, ECLS), p. 5-9, Step 1 DUMP INITIATION, using FES PRI A.


At MET 9/03:00, terminate the evening FES dump on MCC call using Step 2, DUMP TERMINATION; FES PRI A is req'd.




BAG SH/MD Floor Port 2



BAG C/MD Floor STBD 1




BAG D/MD Floor STBD 2



MSG 112 - Middeck Stowage Bag Drawings

EXT A/L Floor Bag



MSG 109 (14-0627) - FD09 MMT SUMMARY
Page 1 of 2

The FD9 MMT was brief today. The main focus was the EVA 4 strategy and a discussion of whether the EVA should still be performed based on what was learned with the P6 array during EVA 3. The EVA camera bracket and orbiter systems status/anomalies were also discussed. The MMT decided that EVA 4 remains a very beneficial activity and will be conducted on FD10 as planned. The EVA timeline management will be left to the crew and the ops team as briefed to you during the FD9 EVA tag up.

The team was very appreciative of your outstanding work on EVA 3 including the P6 array shake and retract technique.

EVA 4 Rationale - The Station Program provided a summary of the EVA 3 blanket box shake technique and the successful retract to the bay 11 position. While a great deal was learned about the array and wire grommet behavior, there may be additional information to learn during the EVA 4 P6 retraction. The team also requires information as to how the array behaves when retracted for the last few bays near the blanket box. Therefore, by performing EVA 4 we will increase the chance of having both P6 arrays latched down by the end of STS-117/13A.

EVA 4 Bingo Strategy - The overall strategy for EVA 4 is not to exceed 6.5 hours. However, if P6 retraction is in work and proceeding toward success the team may extend at the discretion of the Flight Director and crew. If P6 retraction efforts are finished early (with or without success), the EVA will be allowed to continue for get-ahead tasks to a maximum EVA duration of 4.5 hours. The potential get ahead tasks are the 2B Digital Photography Survey and the FMS blanket reseating. As always the MCC provided you with the details in the FD9 EVA tag up.

Lost EVA Camera - Thanks for the downlink picture of the bayonet bracket with the camera shoe attached. This really helped the team understand that it was not a failure of the bracket/shoe interface or a problem with the release mechanism. The team is working on new torque values for you to use prior to EVA 4 and recommends using the D-Ring as a secondary retention device by tethering the camera. The plan is to leave one of the two Shuttle digital cameras on ISS to increase their inventory. MCC will provide you with the transfer details.

As of the MMT, the camera is in front of the station opening at ~1nm/rev. After the undock sep burn on FD 11 it will be approximately 100 nm in front of the shuttle opening over 50 nm/rev, so there is no concern from a long term relative motion perspective.

DAIU Troubleshooting - The team has a troubleshooting procedure ready, however, due to EVA 4 there is not sufficient room to add it to an already full timeline. The good news is that this procedure will be ready for use on upcoming missions if the failure repeats.

Transfer Status - As of the MMT approximately 71% of the Middeck and Spacehab transfer is complete. Based on our assessment transfer is ahead of schedule.

ISS N2 Transfer - This was completed on FD9 with a total of 49 lbs transferred to ISS.

Cryo Margins - The cryo margins are approximately 2 hours O2 limited for a 13+1 day mission. Since this reflects only 2 deorbit opportunities on each day the team is working to build margin to allow for 3 deorbit opportunities for both EOM and EOM+1 should that be required.

MSG 109 (14-0627) - FD09 MMT SUMMARY
Page 2 of 2

Solar Activity - The solar activity remains at high levels and is similar to what has been noted over the past couple of days. EVA 4 is in a good location in terms of ground track, there are no plans to alter the EVA, and it will be managed within the existing flight rules.